SUMMIT STREET

CITY OF BATAVIA
SCHEDULE UPDATE 6-17-16
e | July | August | September | October | Nov
D | Task Name 6/5 | 6/12 | 6/19 | 6/26 | 7/3 | 7/10 | 7/17 | 7/24 | 7/31 | 8/7 | 8/14 | 8/21 | 8/28 | 9/4 | 9/11 | 9/18 | 9/25 | 10/2 | 10/9 [10/1610/23 [10/30
1 MOB :
2 WATER LINE
3 PHASE 1
4 STORM
5 ROAD EXCAVATION
6 CURB/UD
7 'SIDEWALKS
8 FINE GRADE ROAD
9 PAVE
10 PHASE 2
11 STORM
12 | ROAD EXCAVATION
13 CURB/UD
14 SIDEWALKS
15 |4 FINE GRADE ROAD
16 PAVE
17 'PHASE 3
18 STORM
19 ‘ ROAD EXCAVATION
20 - CURB/UD
21 SIDEWALKS
22 3= FINE GRADE ROAD
23 PAVE '
24 PLANTS, TOPSOIL, SEED
25 | [im SIGNS
26 MILL E. MAIN END
27 PAVE TOP
28 CLEAN UP
29 REMOVE DETOUR

Task Milestone External Tasks
Project: SUMMIT 6-17-16 . : Y
Date: Fri 6/17/16 Split o Summary External Milestone

Progress By Project Summary Deadline \f}

ACCADIA SITE CONTRACTING, INC.
SCHEDULE UP DATE 6/17/16




